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Reporting Period: FY00, 01 & Q2 

Site Name: North Bronson Industrial Area (1C) 
Activity: PRP Oversight 

MSCA #: V995258-01 
Budget Period Ends: 09-30-01 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED, IDENTY BY TASK) 

Work activity has not begun on this phase of the project. 

TASK 1: TECHNICAL ASSISTANCE: 

TASK 2: COMMUNITY RELATIONS: 

FINANCIAL REPORTING BY TASK: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED: 
ESTIMATED EXPENDITURES TO DATE: 

TOTAL FUNDING FOR THIS ACTIVITY: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED: 
ESTIMATED EXPENDITURES TO DATE: 

TIME AND FUNDS REMAINING (BALANCE): 
ESTIMATED TIME & FUNDS NEEDED Uncertain at this time 

TASK 1 
$0 
$0 
$0 

$24,500 
$ 0 
$ 0 
$ 0 

$25,000 
$ __ 

TASK2 
$0 
$0 
$0 

$500 

18 months 
months 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

Approved by ~A, 
Mitch Adelman, (Supervisor) 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
PROGRESS REPORT 
FEDERAL LEAD SITE 

Reporting Period: FY00, 03 & Q4 

MSCA #: V995258-01 Site Name: North Bronson Industrial Area (1 C) 
Activity: PRP Oversight Budget Period Ends: 09-30-01 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED, IDENTY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 
Pre-Design Study planning got under way during this reporting period once the consent decree 
was lodged in the courts. The first draft of the pre-Design Study Work Plan was submitted for 
review in June. The ERO PM and geologist reviewed the draft work plan and submitted written 
comments to the RPM. Following EPA's review of our comments, the PM and RPM discussed 
them in a telephone conversation prior to the RPM forwarding combined comments to the PRP. 
The RPM sent a copy of her comment letter to the PM. The PM reviewed this document, 
discussed it with the state site geologist and filed it in the site files. 

The PRP submits monthly progress reports which the ERO PM reviews and files. 

Time was charged against the site to update and organize the entire site file which has grown 
very large over the course of the site work. 

Time was charged against the site to periodically contact the RPM to maintain routine contact on 
status of the site and to then update the ERD site geologist. 

Time was charged against the site to review monthly financial reports, update grant financial 
tracker spreadsheets, and to prepare 01 & 02 Progress Reports. 

TASK 2: COMMUNITY RELATIONS: 
No activity other than to answer occasional inquires regarding site status. 

FINANCIAL REPORTING BY TASK: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED: 
ESTIMATED EXPENDITURES TO DATE: 

TOTAL FUNDING FOR THIS ACTIVITY: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED: 
ESTIMATED EXPENDITURES TO DATE: 

TIME AND FUNDS REMAINING (BALANCE): 
ESTIMATED TIME & FUNDS NEEDED Uncertain 

TASK 1 
$3,753 
$0 
$3,753 

$24,500 
$3,753 
$0 
$3,753, 

$21,247 

TASK2 
$0 
$0 
$0 

$500 

12 months 
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Multi-Site Cooperative Agreement V995258-01 North Bronson 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

_j) 
Prepared by---~-' ... _ ___,;:;;'___,;.__,_:._,__,...;;.._,, __ , __ ,~_v-__ Date ___ l_'/_-_I_✓_· -_oc) 

Deborah Larsen, (Project M 

" c-z: ·J -
Approved by ~,a~.:-_. 

Mitch Adelman, (Supervisor) 
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